

☐ SECRET

☒ CONFIDENTIAL 02218

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040007-0
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

1 April 1968

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

[Redacted]

TYPE OF COMMODITY OR SERVICE

Fabrication of Feasibility Model of an Automatic Focusing Device as Applied to Rear Projection Viewer

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

Declass Review
by NIMA/DOD

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☒ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT	<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 March 1968

SIGNATURE OF INSPECTOR

[Redacted Signature]

DIVISION

TSSG/DED

SIGNATURE OF APPROVER

[Redacted Signature]

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040007-0

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

Nineteen copies of the Final Technical Report have been received and the contract has been completed.

Comments:

- (1) A functioning demonstration rear-projector with automatic focus detection and control was constructed and tested. Satisfactory performance was obtained at 3x magnification and film scanning speed of 2 inches per second.
- (2) Methods for extending the automatic focus beyond the 3x scanning mode were investigated and the results detailed in section IV of the final report.
- (3) It was emphasized that for the automatic focusing technique to be of practical value in rear projection viewers and other equipments, it will be necessary to consider the application early in the equipment design stage.

I certify that all deliverable items (19 copies of the Final Technical Report) have been received. A (V-184) enlarger was purchased by the contractor and modified to serve as the basic frame for the demonstration projector and projection light source. The contractor should be asked to reassemble this enlarger and send it to NPIC. The remaining residual equipment is of no interest to NPIC and proper disposition should be made of same.

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040007-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

25X1